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AMENDMENT APPROVAL 
RESOLUTION TAA-06-51, AMENDING RESOLUTION TA-01-17 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-51, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #46 described below. 

 
ISSUE: 
 
The Department requests approval of the following TCRP project application amendment. 

 
Project #46 – Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles County.  
Amend application to: 

• Redistribute $350,000 in TCRP funds from Plans, Specifications, and Estimates (PS&E) to 
Project Approval and Environmental Document (PA&ED). 

• Redistribute $117,000 in TCRP funds from Right of Way (R/W) to PA&ED. 
• De-program $1,183,000 in TCRP funds from R/W. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
This project was to reconstruct the intersection of Hawthorne Boulevard (Route 107) and Pacific 
Coast Highway (Route 1) by adding turn pockets. 
 
The cost to complete PA&ED was significantly underestimated in the original application, and 
additional TCRP funds are required to complete the phase.  With R/W estimated to be over 
$26,000,000, the overall project cost has exceeded the total TCRP funds available.  Until such time 
as the City of Torrance and the Department can identify additional funds to complete PS&E, R/W, 
and Construction, those phases have been put on hold.  In order to complete PA&ED and closeout 
the phase, an additional $467,000 of TCRP funds is required. 
 
A concurrent allocation of $467,000 for PA&ED is requested under Reference No. 2.6e.(2). 
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RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #46 as follows: 
 
Revises: 
 
 

 
Phase 3
Phase 4 10/11

07/08

County District BREF TCRP

1,300

02/03
07/08

Los Angeles 7 46  $      2,000 
Phase 1
Phase 2

Completion (FY)

Change
Proposed

(1,183)
817

Description:

California Department of Transportation
California Department of Transportation
Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles County

Lead Agency:
Implementing:

TCRP-Committed
Existing 2,000 2,000 350 350

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(1,183) (1,300) 467 (350)
817      0  817 0   

TCRP-Proposed
Existing 0
Change 1,183 1,183 1,183
Proposed 1,183      1,183    1,183   
Future
Existing 5,000 5,000 5,000
Change 24,000 24,000 26,000 (2,000)
Proposed 29,000      29,000 26,000 3,000     
Total
Existing 7,000 2,000     5,000 1,300 5,000 350 350   
Change 24,000 (1,183)     25,183 24,700 (2,000) 467 833   
Proposed 31,000 817     1,183   30,183 26,000 3,000 817

TBD
TBDTBD
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TCRP AMENDMENT TAA-06-51 
 

Location Map 
 

 
TCRP #46 

 
Description: Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles County. 
 
 
 
 
 
 

Project 
 Location 


